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Originator Phone
Suzanne E Clarke	 (509) 373-4931

Class of Change
[ ] I — Signatories	 [X] II — Executive Manager	 [ ] III — Project Manager

Change Title
ESTABLISHMENT OF PFP TANK 241-Z-361 SLUDGE DISPOSITION MILESTONES

Description/Justification of Change

Tank 241-Z-361 is identified in the TPA, Appendix C, as Operable Unit (OU) 200-PW-1, the Plutonium/Organic-rich
Process Waste Group. In addition, the TPA designates this OU to be remediated under the authority of the
Comprehensive Environmental Response, Compensation, and Liabili ty Act (CERCLA) utilizing the CERCLA Past
Practice process with EPA as the Lead Agency. Although completion of the RI/FS work plan for this OU is not planned
until the end of calendar year 2001; the resolution of urgent safe ty issues necessitated early action at tank 241-Z-361.
The interim milestones listed below formalize commitments made by RL to EPA.

The new Interim Milestones are as follows:

Number	 Milestone	 Date

M-15-37A	 Deliver two core samples from tank 241-Z-361 to a laborato

ry

 for analysis.	 10/30/99

M-15-37B	 Provide the EPA with complete data packages; including validation, for two cores	 5/31/2000
collected from Tank 241-Z-361. Provide to EPA a recommendation for a regulato ry

path forward for the disposition of the Tank 241-Z-361 sludge (e.g. expedited response,
interim remedial action, or defer to the 200-PW-1 Operable Unit RI/FS process).

Impact of Change
Approval of this change request establishes new Interim Milestones governing the sampling and disposition of the 241-
Z-361 tank.

Affected Documents
Hanford Federal 	 cilit Agreement and Consent Order Action Plan, Appendix D, as amended.
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